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INTRODUCTION 

This document contains flight mission assignments 

for the Apollo/Little Joe II and Apollo/Saturn flight pro- 

grams. Issue B of this document dated March 23, 1964 i s  

superceded by this issue. 

Proposed changes to this document s h a l l  be submitted 

to MSF for review and coordination. The Apollo Flight 

Mission Assignments document will be revised, as required, 

to reflect approved changes and to complete mission 

definitions. 
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DISCUSSION OF SATURN I B  AND SATURN V PROGRAM 

Saturn IB and Saturn V Apollo test flights provide for launch vehicle and 

spacecraft development and for demonstration of crew performance. These test 

flights and the lunar missions are summarized on the following three charts which 

describe flight missions and flight mission assignments. 

APOLLO FLIGHT MISSIONS 

The two Apollo Flight Mission charts cover the five test mission types and the 

lunar mission. The three mission types shown on page 8 use the Saturn IB launch 

vehicie to demonstrate operation of the complete spacecraft with limited propellant 

loading. The first Saturn V mission summarized on page 9 verifies entry at lunar 

return velocity. The remaining Saturn V missions cover the lunar mission simulations 

and the lunarmissions, Launch vehicle development objectives are included in the 

first mission type for each vehicle. 

The charts indicate the launch vehicles and spacecraft that shall be configured 

for performance of each mission type. In addition to the spacecraft listed on the 

charts, dummy (boilerplate) spacecraft are being considered for use in the event of 

major space vehicle problems. Consideration i s  also being given to the use of 

Block I CSM's on vehicles 206,501 and 502. 

At least two flights each of the I'L/V-CSM Development" (Saturn IB) and the 

"L/V and Heat Shield Development" (Saturn V) missions are required for launch 

vehicle development objectives. Also, two flights of the "CSM-LEM Operations" 

mission are planned. Additional launch vehicles and spacecraft identified under 

5 
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each mission type provide for contingency and/or repeated flights. The objectives 

of the contingency flights may be altered to focus on the problems being en- 

countered. Repeat flights of the "CSM-LEM Operations" mission can provide 

crew training opportunities using the Saturn I B  vehicle i f  required. 

The IIL/V-CSM Development" (Saturn IB) and the "L/V and Heat Shield 

Development'' (Saturn V) missions require a mission programmer located in the CSM 

to achieve flight obiectives. A mission programmer for the LEM shall be available 

for flights of the "CSM-LEM Operations" mission. 

Water landings and CM recovery are to be planned for a l l  Apollo fl ight test 

missions i n  the Saturn I B  and Saturn V series. 

APOLLO FLIGHT MISSION ASSIGNMENTS 

The Apollo Flight Mission Assignments chart on page 10 shows the allocation 

The spacecraft available for assigned of launch vehicles to the fl ight missions, 

f l ight missions in the Saturn IB and Saturn V programs are also shown. The launch 

dates are those in the Manned Space Flight Schedules of January, 1964. 

The requirement for two development flights of the Saturn IB and Saturn V 

launch vehicles establishes flights 203 and 503, respectively, as the first oppor- 

tunities for the manned "CSM Long Duration Operation" (Saturn IB) and the 

manned "Lunar Mission Simulation" (Saturn V) missions. 

and a CSM with docking facilities sets fl ight 206 as the first opportunity for a 

manned "CSM-LEM Operations'' (Saturn IB) mission. If LEM's and CSM's with 

docking structures become available for use on flights prior to  206, consideration 

Availabil ity of the LEM 

w i l l  be given to combining unattained objectives of the "CSM Long Dur 
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_ I :  Operations" mission with the "CSM-LEM Operations" mission, 
. z- 
.a 8, 

It is planned that spacecraft test flights on the Saturn IB w i l l  be transferred to 

the Saturn V as soon as that vehicle i s  capable of being manned, As a result, 

Saturn IB Iaunch vehicles may become available for other uses. Consideration i s  

being given to alternate payloads for Saturn I B  vehicles 207 through 212. 

Launch schedules during the period of overlap between the Saturn I B  and the 

Saturn V programs w i l l  be adiusted, where required, to conform to the availab 

for launch of six complete spacecraft per year. 

Where alternate missions have been assigned to the same launch vehicle, 

l i ty  

he 

spacecraft and the launch vehicle shall be capable of performing either mission. 

In addition, a l l  spacecraft shall be capable of f l ight missions on either the 

Saturn IB or Saturn V launch vehicle without significant modification. 

In succeeding issues of this document the missions w i l l  be defined further. In 

addition, requirements for major program decisions, including lead times, wi l  I be 

identified. 
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